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NOGALES TRANSIT FEASIBILITY AND IMPLEMENTATION PROJECT 
 

Transit Advisory Committee Meeting #4 
November 1, 2006 
Nogales City Hall 

 
Meeting Notes 

1. Attendance 
Name  Affiliation  Telephone Number  E‐mail Address 
Manuel Tapia, Jr.  City of Nogales  (520) 285‐5753  mtapia@cityofnogales.net 
Jamie Fontes  City of Nogales  (520) 287‐6571  jfontes@cityofnogales.net  
Matt Carpenter  ADOT  (602) 712‐6790  mcarpenter@azdot.gov 
Danny Granillo  ADOT  (520) 388‐4203  dgranillo@azdot.gov  
Natalie Clark  ADOT  (520) 388‐4252  nclark@azdot.gov  
David Fields  Nelson\Nygaard  (212) 242‐2490  dfields@nelsonnygaard.com 
 
2. Draft Implementation Report 

David Fields welcomed the TAC and thanked them for their efforts to date.  
David reported that the Draft Implementation Plan had been distributed to the 
TAC two weeks ago.  A limited number of comments had been received and 
were incorporated into the report, were applicable.  David asked the TAC if there 
were any additional comments.  The TAC responded that the report looked 
thorough and there were no additional comments. 

 
3. Implementation Schedule 

David Fields distributed and reviewed the draft Implementation Schedule (see 
attached), highlighting times for additional TAC meetings.  Matt Carpenter 
added that the membership of the TAC may change during implementation, to 
allow additional technical input by relevant City agencies. 
 

4. Next Steps 
David Fields reported that the City Council is prepared to vote on adoption of 
the Implementation Plan at tonight’s meeting.   

 
Manuel Tapia thanked the TAC for their support and direction through the 
project and hoped they would continue to provide assistance during project 
implementation. 
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NOGALES TRANSIT FEASIBILITY AND IMPLEMENTATION PROJECT 
 

Implementation Schedule 
 

o November 2006 
• Plan Adoption by City Council  

o December 2006 
• City/ADOT Coordination on Funding Application 

o February 2007 
• City Submits Application for Funds 

o August‐September 2007 
• ADOT Approval of Funds 
• City Drafts Bus Specification 

o October 2007 
• City to Finalize Bus Specifications and Award to Vendor 
• Initiate Outreach to Local Advertisers 
• TAC Meeting and Presentation to City Council 

o January 2008 
• City to Draft Bus Maintenance Plan 
• City to Draft Operating Procedures Manual 

o February 2008 
• City to Finalize Routes 

o March 2008 
• Bus Delivery 
• Hire Staff 

o April 2008 
• Training for Administrative and Operations Staff (including 

Drug and Alcohol Compliance, ADA Training, PASS 
Training, Dispatch Training, and Defensive Driving) 

• Print and Post Schedules 
• Identify and Post Bus Stops 
• Initiate Advertising 
• TAC Meeting and Presentation to City Council 

o May 2008 
• Initiate Service 

 


